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Abstract—This study presents the key BIM implementation strategies for public infrastructure projects in 

developing countries, with an emphasis in the Ethiopian construction sector to enhance sustainability in the built 

environment. An empirical research approach was conducted using a structured questionnaire survey, initially 

validated though both content analysis. The statistical analysis results reveal that the BIM implementation drivers 

in the infrastructure sector are: adequate IT infrastructure, availability of standards and guidelines, and government 

policy for sustainable development goals. Further, the factor analysis resulted in constructs: organization, project, 

process, applications & tools, market, and information management. This paper can be beneficial to policy makers 

involved in public projects to facilitate BIM adoption in the project life cycle and meet the sustainable development 

goals in the infrastructure market. 
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I. INTRODUCTION 

The efficient delivery of infrastructure projects require sufficient budget, effective and sustainable design, innovation and 

collaboration among stakeholders (1)–(3). One of the critical factors that ensure the information flow between project team, 

communication among professionals in the project life cycle, and the overall success of infrastructure projects is the extent to 

which innovation and innovative process used in various phases of construction project (4), (5). 

Adopting BIM and innovative procurement methods such as integrated project delivery method (IPD) in construction 

projects has been thought as an effective approach in managing workflow and enhancing sustainability of the built environment 

(6). In this respect, recent studies highlighted that developed countries such as United Kingdom, Germany, United States, 

Australia, and Hong Kong have devised a comprehensive BIM implementation strategy for sustainable infrastructure delivery 

in the Architecture, Engineering, Construction (AEC) industry (7), (8). These countries have developed various BIM adoption 

policies, guidelines and strategies in the past decade, to encourage and facilitate BIM implementation across their respective 

markets in the past decade (9), (10). 

In recent years, BIM adoption studies in developing countries, particularly in Africa is improving with several African 

countries are moving towards the idea of innovation in the infrastructure sector. (11). However, although BIM adoption is 

improving in the construction  sector, most recent studies only focuses on exploring the level of BIM awareness of in 

construction markets (12), and investigating the application, challenges and barriers of BIM adoption in the construction 

industry (13). In this context, Ma et al., (2020) reveals cultural barriers, in-country construction policies, and attention given to 

public and private projects influence the successful BIM implementation in the infrastructure sector. Similarly, prior studies 

reported  various  challenges  associated  with  BIM  adoption  in  construction  projects;  including  unreliable  technological 
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infrastructures, and unavailability of professional skills (14). However, there is still a dearth of studies and methodologies in 

developing countries that focuses on BIM adoption in relation to organization and project characteristics. 

Hence, the purpose of the present study is to identify and explore the critical BIM adoption strategies for public construction 

projects. The study also aims to investigate the perception of each participant groups (client, consultant, contractor, and 

academia) on the potential BIM adoption strategies. In addition, the paper discuss cross – country comparative analysis between 

developing countries. Moreover, the study also addresses the limitation of existing BIM adoption strategies in developing 

countries by highlighting potential practical implications and recommendations on how the findings can help speed up the BIM 

adoption process in public construction projects. 

The findings of this study are believed to provide significant research data for construction firms to give attention for 

successful BIM implementation and sustainability principles in organizations as well as project levels. This study will also 

contribute to policy makers and government regulators in African countries to enhance the current level of BIM implementation 

for sustainable infrastructure delivery in the construction markets. 

 

A. Application of BIM for Sustainable Infrastructure Delivery in the Built Environment 

Achieving sustainable infrastructure entails concerted considerations all the way from inception to demolition stages. In 

contrary to the fact that the issue of sustainability is in vogue, its implementation in infrastructure development, particularly in 

developing countries such as Ethiopia is still at its infancy. In the traditional design and delivery  approach where 

sustainability issues are not adequately addressed, and the resulting infrastructure becomes fragmented, highly unsustainable 

and vulnerable (15). 

Due to presence of huge input and complex process in sustainable infrastructure design and delivery, the need for 

innovative information-based interventions like BIM is inevitable. While implementation of BIM in the  developed world 

is very encouraging, its application in the developing countries, especially in the area of infrastructure is very much 

limited. In this regard, the role higher educational institutes play in the implementation and diffusion of this innovative 

process into the construction industry is vital (13). 

 

II. LITERATURE REVIEW 

Systematic literature review was conducted to identify the potential BIM adoption strategies using two of the biggest 

databases: Scopus, and Google Scholar. Keywords such as, “BIM Adoption Strategies”, “BIM Adoption in Developing 

Countries” and “Critical Success Factors of BIM adoption” were used in the search. Then, the authors filtered 44 papers 

published in year 2016 and later. From this, 13 publications were further for the questionnaire development and the remaining 

31 for analysis throughout the paper. 

 

B. BIM Implementation Strategies in Public Infrastructure Projects 

Successful implementation of BIM in construction projects requires an unprecedented effort and approach by professionals, 

business partners; and government support across the industry (16), (17). Recent developments pinpoint the BIM adoption 

strategies within different contexts: from industry, organization and project levels (7), (18). 

Hochscheid & Halin, (2019) studied the factors that influence the BIM adoption and diffusion process in the construction 

sector. Similarly, Zhou et al., (2019) explored the potential applicability of the advanced lessons and BIM experiences 

cultivated from different countries to the development of concise BIM adoption strategies in China. Whereas, in the context of 

organizations, Liao (2018) explored organizational working culture and experts’ role as BIM adoption drivers through people 

management in organizational structures, and attributes. Similarly, the process of successful BIM adoption strategies in terms of 

capacitating construction firms was explored by Ahn et al., (2016). More so, Asma, Hadzaman & Takim, (2020) investigated 

the governing criteria of client firm in BIM based construction projects. 

In recent years, studies are emphasizing on exploring strategies that focus on BIM adoption in construction projects (9), 

(19). For instance, a study by Ozorhon and Karahan, (2017) examined the critical factors of adopting BIM in construction 

projects located Turkey, using a questionnaire survey. Ma et al., (2020) studied the BIM adoption strategies and diffusion 

techniques the in the Chinese construction projects. Moreover, Aljobaly and Banawi, (2020) evaluated the capacity of Saudi 

Arabia construction firms in adopting BIM to construction projects, using three major BIM attributes. The authors argued that 

cultural contextualities significantly affect BIM adoption in construction projects. Thus, having a country-wise BIM adoption 

policy with an emphasis of global adoption strategy is an important element. 

Considering the majority of studies mainly focus on BIM strategies from market level, and the fact that more recent 

advancements emphasize project conditions, the present study aims to analyze and enhance potential BIM strategies from 

project perspectives in developing countries. Moreover, prior studies in developing countries don’t differentiate between public 

and private sector. In this respect, this study fills the gap in the literature by exploring critical BIM adoption strategies in the 

context of public construction projects. The critical strategies identified from the literature are outlined in Table 1. 
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III. METHODOLOGY 

The purpose of this study is to investigate the critical BIM adoption strategies that focus on public construction projects in 

developing countries. The empirical data was collected from professionals working in the Ethiopian construction sector, and 

analyzed through criticality analysis. 

Achieving 

 
C. Identification of BIM Adoption Strategies from Review of Literature 

The current study conducted a systematic review of relevant literature to gain a broad view of the strategies from different 

countries, and avoid biased and inaccurate empirical analysis. In this regard, a total of 18 critical BIM adoption strategies were 

summarized taking into account recent studies conducted from specific project perspectives (Table 1). 

 

Table 1: Summary of BIM Adoption Strategies from Literature Review 

Item BIM Adoption Factors References 

BS1 
Strategic & adequate IT infrastructure 

(20), (4), (14), (8), (21), (2) 

BS2 
Availability of financial resources for BIM adoption 

(4), (14), (7), (22) 

BS3 
Effective senior leadership 

(23), (20), (24), (11), (2) 

BS4 
Availability of technical support for employees 

(4), (8), (21), (11), (25) 

BS5 Collaborative working environment in firms (20), (14), (24), (8), (7) 

BS6 
Government policy 

(20), (4), (24), (22), (25) 

BS7 
Availability of quality control and Specifications 

(23), (14), (7), (11), (2) 

BS8 
Appropriate legal parameters 

(26), (14), (25), (2), (22) 

BS9 
Sufficient standards and guidelines for BIM adoption 

(20), (4), (8), (21), (7), 

BS10 
Extent of BIM awareness 

(26), (4), (14), (24), (22) 

BS11 
Coordination among stakeholders 

(20), (24), (8), (25), (2) 

BS12 
Highly competent consultancy service 

(4), (14), (8), (11), (11) 

BS13 
Sufficient interoperability data & information 

(23), (26), (20), (14), (25) 

BS14 
Regular communication between parties 

(20), (4), (14), (25), (2) 

BS15 
Appropriate choice of delivery & contract types 

(23), (4), (24), (22), (11) 

BS16 
Managing risks associated with BIM 

(23), (4), (14), (24) 

BS17 Clear roles & responsibility of BIM usage (20), (4), (14), (24), (2) 

BS18 Managing workflow throughout project life cycle. (20), (8), (25), (2), (22) 

 

A. Data Collection 

A 5-point Likert scale ranging from 1 = not critical, 2 = not quite critical, 3 = fairly critical, 4 = very critical and 5 = 

extremely critical, was adopted in this study to get the perception of professionals consisted of; clients, consultants, contractors 

and academia, and are currently working in public construction projects across Ethiopia. Prior studies suggest that a 5 point 

Likert scale has been proven to be useful for a reliable data analysis in similar investigations around the world (4), (14). The 

draft questionnaire then sent to four experienced professionals (2 in academia and 2 in the industry) for content validation. The 
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content validation helps to validate certain BIM adoption strategies taken from the literature against the cultural and other 

related factors and the overall language usage in the questionnaire. 

 

B. Pilot Study 

The current study adopted a two-stage data collection technique. The first stage of the data collection was based on a pilot 

study consisting of 12 experts working in various construction projects in and around the city of Bahir Dar. The pilot study was 

conducted as a pretest of the draft questionnaire for the purpose of checking overall language usage, assessing the average time 

needed to fill out the questions, and checking the compatibility of statistical tools against the questionnaire format for the main 

data collection (second stage) and analysis. 

 

C. Data Analysis 

The analysis of data in the current study comprised of different statistical methods; including Kolmogorov-Smirnov, 

Cronbach’s alpha, mean score analysis, principal component analysis and Kaiser-Meyer-Olkin test. A statistical software 

package IBM® SPSS® Statistics 23 was used to analyze the data. 

 

D. Demography of Respondents used in this Study 

After the completion of the pilot test, the revised questionnaire was then sent out to 181 experts in the field of architecture, 

civil engineering and construction using face to face meetings and emails. A total of 110 questionnaires were filled and returned 

back; which implies a 61% overall response rate. From these, after discarding incomplete questionnaires, 96 valid responses 

were taken for further analysis. In order to enhance the validity and reliability of responses, experts who has a 5 year or more 

professional experience in public construction projects in the Ethiopian construction sector were considered for the study. Table 

2 describes the demographic profile of participants. 

Table 2 

Demographic Profile of Participants 

Profile Frequency Percentage 

Experience (Years) 

6 - 10 52 54% 

11 – 15 34 35.5% 

> 15 10 10.5% 

Organization (Firm)  
Client 13 13.5% 

Consultant 41 43% 

Contractor 27 28% 

Academia 15 15.5% 

 

IV. FINDINGS 

This section summarizes the findings of data collected from professionals working in public construction projects. 

 

A. Normality and Reliability Tests 

Initially, Kolmogorov-Smirnov normality test was conducted to check whether the data is normally distributed or not. The 

result indicated that the variables violated the assumption of normally distributions with a confidence interval of 95%. Thus, the 

null hypothesis is rejected, and it is concluded that non parametric statistical tests will be employed for further analysis. 

Similarly, Cronbach's alpha (α) test is used to test the reliability (internal consistency) of data collected through a questionnaire 

survey. The coefficient of α ranges between 0 and 1. The rule is, if the α-value is greater than or equal to 0.7, the measurement 

is said to be acceptable (27). In this study, an overall Cronbach’s alpha value of 0.715 was recorded. Hence, the α value is in 

acceptable range, and the result is reliable. 

 

B. Mean Score Rank 

Mean score method is adopted to rank the responses of professionals working the Ethiopian public construction sector. 

Mean score ranking (M) is computed based on the mean (average) values associated with each factor / attribute (7). In this 

study, the mean value ranges between M = 4.48 and M = 3.23. Based on the result: “Strategic & adequate IT infrastructure” (M 

= 4.48), “Sufficient standards and guidelines for BIM adoption” (M = 4.47), and “Government policy” (M = 4.42), perceived as 

the top critical strategies of BIM implementation in Public construction projects. In contrast, strategies such as: “Managing risks 

associated with BIM” (M = 3.29), “Sufficient interoperability model data and information” (M = 3.28), and “Managing 
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workflow throughout project life cycle” (M = 3.23), has the lowest mean values and perceived as the least critical BIM adoption 

strategies. 

Furthermore, as it is shown in Table 3, the result illustrates that there is a similarity and consensus in the perception of the 

top 5 rankings by all participant groups (client, consultant, contractor, and academia). This is also in line with prior studies (8), 

(20). Table 3 illustrates the mean score results of all participant groups. 

 

Table 3: Mean Score Ranking for BIM Adoption Strategies 

Item BIM Adoption 

Strategies 

All Participants Client Consultant Contractor Academia 

 Mean Rank Mean Rank Mean Rank Mean Rank Mean Rank 

BS1 Strategic & 

adequate IT 

infrastructure 

 

4.48 
 

1 
 

4.54 
 

3 
 

4.46 
 

3 
 

4.41 
 

2 
 

4.6 
 

2 

BS9 Sufficient standards 

and guidelines for 

BIM Adoption 

 

4.47 

 

2 

 

4.61 

 

2 

 

4.59 

 

1 

 

4.30 

 

4 

 

4.47 

 

3 

BS6 Government policy 4.42 3 4.62 1 4.34 6 4.48 1 4.32 8 

BS12 Highly competent 

consultancy service 
4.40 4 4.38 8 4.58 2 4.09 8 4.4 5 

BS10 Extent of BIM 

awareness 
4.35 5 4.52 5 4.39 5 4.00 9 4.73 1 

BS11 Coordination among 

stakeholders 
4.33 6 4.46 6 4.24 7 4.33 3 4.46 4 

BS5 Collaborative 

working 

environment in 

firms 

 

4.31 

 

7 

 

4.38 

 

7 

 

4.41 

 

4 

 

4.11 

 

6 

 

4.33 

 

7 

BS15 Appropriate choice 

of delivery & 

contract types 

 

4.25 

 

8 

 

4.36 

 

9 

 

4.15 

 

8 

 

4.26 

 

5 

 

4.39 

 

6 

BS8 Appropriate legal 

parameters 
4.09 9 4.53 4 3.98 10 4.10 7 4.00 10 

BS17 Clear roles & 

responsibility in 

BIM usage 

 

3.77 
 

10 
 

3.46 
 

14 
 

4.02 
 

9 
 

3.33 
 

14 
 

4.13 
 

9 

BS3 Effective senior 

leadership 
3.56 11 3.62 12 3.66 11 3.41 12 3.53 11 

BS7 Availability of 

quality control and 

specifications 

 

3.46 
 

12 
 

3.69 
 

10 
 

3.54 
 

14 
 

3.37 
 

13 
 

3.20 
 

15 

BS4 Availability of 

technical support for 

employees 

 

3.36 

 

13 

 

3.23 

 

15 

 

3.56 

 

13 

 

3.52 

 

10 

 

2.67 

 

18 

BS14 Regular 

communication 

between parties 

 

3.32 

 

14 

 

3.68 

 

11 

 

3.41 

 

15 

 

3.22 

 

15 

 

2.93 

 

17 

BS2 Availability of 

financial resources 

for BIM adoption 

 

3.31 
 

15 
 

2.92 
 

18 
 

3.61 
 

12 
 

3.07 
 

16 
 

3.27 
 

14 

BS16 Managing risks 

associated with BIM 
3.29 16 3.15 17 3.22 17 3.44 11 3.33 13 

BS13 Sufficient 

interoperability 

model data & 

information 

 

3.28 

 

17 

 

3.15 

 

16 

 

3.37 

 

16 

 

3.06 

 

17 

 

3.52 

 

12 

BS18 Managing workflow 

throughout project 

life cycle 

 

3.23 

 

18 

 

3.62 

 

13 

 

3.21 

 

18 

 

3.05 

 

18 

 

3.19 

 

16 
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C. Principal Component Analysis 

Criticality analysis (CA) also known as principal component analysis is used to test the criticality of BIM adoption strategies 

and relationship of variable factor loadings. CA is a statistical procedure which is used to obtain a simplified structure for a 

large data set (6). It is employed when various data measurements are analyzed on a certain item / factor (8). The lower limit for 

a factor loading value is 0.5. Ma et al., (2020) emphasized the importance of criticality analysis and determination of correlation 

coefficients for studies related to BIM implementation and the area of construction management in general. 

Two rounds of factor analysis using varimax rotation method was conducted for BIM adoption strategies in Ethiopia. In the 

first round, both BS10 and BS11 had a higher component factor loading value of 0.468 and 0.361 respectively. Thus, since both 

strategies were less than 0.5 (the lower threshold value), they were discarded for further analysis. In contract, after eliminating 

both strategies, the second round of PCA analysis result shows an acceptable value for all factor loadings (See Table 4). The 

Kaiser-Meyer-Olkin test result also reveals an acceptable value of 0.637; any value larger than 0.6 is considered as good (6). 

Similarly, the ρ value of Bartlett’s test result is 0.000. The rule is that any ρ value less than 0.001 is considered to be acceptable 

(7). Thus, the test result is acceptable. 

Table 4 points out the rotated component matrix using Varimax. The rule is that item component values greater than 0.5 are 

considered to be acceptable in BIM adoption related studies (4). The values labeled in bold are all greater than 0.5, which in 

turn are acceptable. Based on the analysis, six latent factor components were identified, namely; Organizational, Application & 

Tools, Market Related, Information Management, Project, and Process (Table 4). 

Organizational related factor is the first component identified in the analysis. This component is related to organization’s 

structure, resource standing and competency (14). In this regard, the organizational related factors comprised of three strategies; 

Availability of financial resources for BIM adoption (0.912), Effective senior leadership (0.870), and Availability of technical 

support for employees (0.784). 

The second component on the Varimax rotated matrix is, Application & Tools. It is related to the extent of software and 

hardware usage during each project stage, and the corresponding communication media used among experts and as well as 

parties. The Application & Tools component includes; Sufficient interoperability model data & information (0.690), 

Competence consultancy (0.685), Regular communication b/n parties (0.601), and Strategic & adequate IT infrastructure 

(0.589). In addition, the third one is Market Related component. It includes BIM adoption strategies such as, Appropriate legal 

parameters (0.824), Managing risks associated with BIM (0.668), and Government policy (0.546). Market strategies focus on 

the role of government in devising BIM policies and encouraging BIM adoption across the construction industry. 

Similarly, Information Management component involves the flow of information and work accountability in relation to BIM 

usage in construction projects (25). Information Management component involves strategies; Managing workflow throughout 

project life cycle (0.722), and Clear roles & responsibility in BIM usage (0.692). Moreover, Project component is the fifth 

component in the Varimax rotated component matrix table. It is comprised of two strategies; Availability of quality control and 

Specifications (0.768), and Collaborative working environment in firms (0.622). Project includes, institutional working structure 

and activities with respect to coordination and quality assurance. 

Lastly, the six component is outlined as Process. This component details the process within the choice of contract types and 

guidelines and the compatibility of project delivery systems in BIM projects (20). Both Standards and guidelines for BIM 

(0.796), and Appropriate choice of delivery systems and contract types (0.674) were identified as a Process component. 

 

Table 4: Rotated Component Matrix using Varimax 

 
BIM Adoption Strategies 

Components 

Organizational 
Application 

& Tools 
Market 

Related 

Information 

Management 
Project Process 

Availability  of  financial  resources  for  BIM 

adoption 
0.912 0.135 0.074 0.102 -0.009 -0.051 

Effective senior leadership 0.87 0.14 0.079 0.055 -0.115 0.005 

Availability of technical support for employees 0.784 0.01 -0.062 -0.054 0.222 -0.032 

Sufficient interoperability model data & 

information 
-0.105 0.69 0.028 0.382 0.346 -0.046 

Highly competent competence consultancy 0.055 0.685 0.099 -0.108 -0.133 -0.006 

Regular communication b/n parties 0.075 0.601 0.124 0.085 0.269 0.25 

Strategic & adequate IT infrastructure 0.224 0.589 -0.133 0.119 -0.112 -0.034 

Appropriate legal parameters -0.022 -0.002 0.824 -0.106 0.083 -0.079 

Managing risks associated with BIM 0.012 0.276 0.668 0.18 -0.057 0.164 

Government policy 0.066 -0.102 0.546 0.216 0.087 0.01 
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Managing  workflow  throughout  project  life 

cycle 
-0.09 0.266 0.186 0.722 -0.109 0.053 

Clear roles & responsibility in BIM usage 0.142 -0.024 0.072 0.692 0.185 0.033 

Availability of quality control and 

Specifications 
-0.073 0.113 0.327 0.121 0.768 -0.087 

Collaborative working environment in firms 0.434 -0.142 -0.268 -0.018 0.622 0.173 

Sufficient  standards  and  guidelines  for  BIM 

adoption 
-0.175 0.098 0.090 -0.161 0.031 0.796 

Appropriate choice of delivery & contract types 0.125 -0.027 -0.062 0.346 -0.028 0.674 
 

V. DISCUSSION AND PRACTICAL IMPLICATIONS 

The first stage of the results section was to conduct a mean score analysis for the purpose of ranking the critical BIM 

adoption strategies derived from the systematic literature review. Based on the findings, strategic & adequate IT infrastructure is 

the first BIM implementation driver. The extent of development of IT and the availability of related infrastructures directly 

affects BIM adoption in developing countries (28). In Nigeria for instance, studies highlighted that insufficient infrastructure is 

the major hinderance of BIM adoption in projects (11). To overcome the problem, these developing nations should consider the 

involvement of private sector in the development of IT infrastructure, especially in the Sub – Sharan African region. Similarly, 

the experts outlined that the government’s involvement and initiative in devising policies and sufficient standards is vital to 

encourage BIM adoption, To support the above argument, the Ethiopian Project Management Institute (ECPMI) designed BIM 

adoption roadmap in 2016, with the aim of enhancing professionals BIM awareness, and encourage universities include BIM 

courses in their curriculums (29). 

In the second stage, the authors examined the principal component analysis of the factors associated with BIM strategies in 

public construction projects. Criticality analysis is particularly important to pinpoint and prioritize critical BIM adoption 

strategies by providing clustering mechanisms (14). In this study, the criticality analysis results highlighted six latent factor 

components: Organizational, Application & Tools, Market Related, Information Management, Project, and Process. 

Organization is the first component which emphasizes the organizational aspect of BIM adoption in public construction 

projects (23). Organizations are the key elements a construction project. Capacitating firms and enhancing the competency of 

each professionals in organizations allows for a smooth BIM adoption in construction projects (30). 

The second component of the PCA analysis focus on Application & tools. Availability of hardware, software packages and 

the overall IT infrastructure is an integral part of BIM adoption process in projects (7). Similarly, market related factors are 

mainly related to government’s role with respect to devising BIM policies and its engagement in the successful implementation 

of BIM across the market. Literature outlines that legal issues are still one of the challenges of BIM adoption in the construction 

sector (14). In this respect, the regulatory body should play a vital role towards devising appropriate legal and contractual 

obligations when it comes to BIM implementation in public construction projects (11). 

Having clear roles, and responsibilities is one of the fundamental principles of BIM adoption in projects and requires 

careful attention with respect to project information management (20), (31). Studies suggest that a smooth BIM data 

communication can enhance the accuracy and compatibility of flow of information within organizational structures, and as well 

as between project stakeholders (26). In addition, managing project workflow information also helps professionals and top 

management team to make timely projects decisions in every aspect of the project (4). 

Project aspect is also one of the critical constructs of BIM adoption process. As it is indicated in Table 4, contractors 

perceived that creating a collaborative working environment among major parties in a certain project in essential for successful 

BIM adoption. The reason could be the successful adoption of BIM in construction projects directly affects the contractor (14). 

Moreover, It’s been known that public infrastructure projects take up a huge budget in developing countries (25). Thus, 

availability of sufficient BIM adoption guidelines and careful choice of contract types during the procurement stage greatly 

affects the overall Process of BIM implementation in public construction projects. 

 

VI. CONCLUSION 

BIM is an essential innovation that can enhance the overall construction business environment in emerging markets. Though 

adopting BIM in projects has several associated risks and challenges, devising comprehensive strategies is an essential tool in 

the successful implementation of BIM in public construction projects. 

The current study highlighted strategic & adequate IT infrastructure, availability of sufficient standards and guideline, and 

government policy, as the most significant BIM adoption strategies. Whereas, managing risks associated with BIM, 

interoperability model data, and workflow management, are perceived as the least critical strategies of BIM adoption. Similarly, 

the study explored the level of agreement between the rankings of expert groups participated in the survey. Evidently, the 

findings reveal that the majority of expert groups agreed on their response except contractor vs consultant pair of groups. More 

so, the criticality analysis also contributes critical theoretical evidences and empirical justifications of BIM adoption strategies 

of  construction  projects  by identifying  key  components such  as;  organization, application  &  tools, market,  information 
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management, project, and process. These constructs alone are not sufficient enablers of BIM adoption, although they are 

considered to be baseline mechanisms for incorporation of BIM in public construction projects. 

Prior studies have been focusing on exploring the perception of client, consultants and contractor while neglecting academia 

in BIM adoption studies. However, this study incorporated the perception of experts in academia in examining critical BIM 

adoption strategies to get a better scope of results. The findings of the study provide theoretical implications and empirical 

validations to encourage BIM adoption initiatives in public construction projects. Similarly, the results can also be used as a 

benchmarking BIM adoption strategy to guide key business decisions for top tier management team and CEOs in the Ethiopian 

public construction sector. In addition, considering there are a dearth of BIM adoption studies in the developing nations, the 

paper can contribute practical implications to the existing BIM adoption strategical approaches in the literature. 

Further, the cross – country comparative analysis helps to contextualize the findings in diverse construction markets, and 

helps in the development of a comprehensive BIM adoption strategy across the Sub – Saharan African region. The current study 

doesn’t consider project types (residential, commercial, industrial) in the analysis, though it is common to explore BIM 

strategies in terms of generalized project concept (4), (7). Future studies can be extended on organizational BIM adoption case 

studies using different project types, project life cycle and exploitation of the relationship between BIM adoption and 

sustainability in public construction projects for a better understanding of BIM usage. 
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